Rpt-ID: RCPESPRJ Georgia Date: 01/09/2014
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0004 Pay Period: 12/04/2013
to 01/06/2014

Contract Location: Time Allowed: 1214 Days
I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE) Elapsed Calender Days: 308 Days
Percent Time: 25.37
District: 6 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013
P. O. DRAWER 970 Date Awarded: 02/06/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013
MARIETTA GA 30061-0970 Date Work Began: 09/28/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $35,637,525.25 Counties:
Original Contract Amount $33,581,026.56 Whitfield
Funds Available $33,794,869.15
Percent Complete 4.78%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000931 $35,637,525.25 $33,581,026.56 $33,794,869.15 5.17% $250,450.70

Chief Engineer
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Estimate Number: 0004
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12/04/2013
to 01/06/2014

Project Number:

Federal State Project Number:

0000931

I-75/SR 401 - INTERCHANGE RECONSTRUCTION

NHS00-0000-00(931)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,362,737.29

Prev to Date
$1,162,376.73

$340,684.31 $290,594.17
$1,703,421.60 $1,452,970.90
$139,234.50 $139,234.50
$1,842,656.10 $1,592,205.40
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,842,656.10

$1,592,205.40

Total Payable:

This Estimate

$200,360.56
$50,090.14
$250,450.70
$0.00
$250,450.70
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$250,450.70
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Contract ID: B14472-13-000-0 Estimate Number: 0004 Pay Period:

12/04/2013

to 01/06/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .282
656733.030 .013
.295 $8,537.53 $193,736.24
NHS00-0000-00(931)
0015 210-0100 GRADING COMPLETE - LS 1.000 144
4676251.720 .030
A74 $140,287.55 $813,667.80
NHS00-0000-00(931)
0025 318-3000 AGGR SURF CRS TN 500.000 .000
18.310 18.900
18.900 $346.06 $346.06
Category Amount: $149,171.14 $1,007,750.10
Category Number: (0020 DRAINAGE
0319 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 6,010.000 97.500
33.740 24.000
121.500 $809.76 $4,099.41
0329 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 673.000 .000
42.960 16.000
16.000 $687.36 $687.36
0339 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 379.000 .000
59.580 8.000
8.000 $476.64 $476.64
0344 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 134.000 160.000
61.780 .000
160.000 $.00 $9,884.80
0354 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 13.000 2.000
429.200 1.000
3.000 $429.20 $1,287.60
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Contract ID: B14472-13-000-0 Estimate Number: 0004 Pay Period: 12/04/2013
to 01/06/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0384 603-1018 STN PLAIN RIP RAP, 18 IN SY 444.000 .000
26.030 4.430
4.430 $115.31 $115.31
0389 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 234.000 4.444
31.780 83.000
87.444 $2,637.74 $2,778.97
0394 603-7000 PLASTIC FILTER FABRIC SY 678.000 4.444
2.180 87.430
91.874 $190.60 $200.29
0404 615-1000 JACK OR BORE PIPE - LF 578.000 .000
275.000 140.000
140.000 $38,500.00 $38,500.00
STEEL, 30 IN DIA, 0.375 IN THK
0409 615-1000 JACK OR BORE PIPE - LF 74.000 .000
385.000 70.000
70.000 $26,950.00 $26,950.00
STEEL, 42 IN DIA, 0.375 IN THK
0424 668-2100 DROP INLET, GP 1 EA 37.000 .000
2905.000 1.500
1.500 $4,357.50 $4,357.50
Category Amount: $75,154.11 $89,337.88
Category Number: 0040 BRIDGE NO. 1LT
0874 540-1102 REMOVAL OF EXISTING BR, BR NO - LS 1.000 .280
267581.520 .070
.350 $18,730.71 $93,653.53

1LT

Category Amount: $18,730.71 $93,653.53
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Contract ID: B14472-13-000-0 Estimate Number: 0004

Date: 01/09/2014
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Pay Period: 12/04/2013
to 01/06/2014

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 EROSION CONTROL - PERMANENT
1019 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 6,431.000
0.950 .000
6,431.000 $.00 $6,109.45
Category Amount: $0.00 $6,109.45
Category Number: 0060 EROSION CONTROL - TEMPORARY
1059 163-0240 MULCH TN 1,936.000 22.200
180.000 16.280
38.480 $2,930.40 $6,926.40
1074 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 16,100.000 3,467.250
RAW CHECK DAM 2.950 869.250
4,336.500 $2,564.29 $12,792.68
1169 171-0030 TEMPORARY SILT FENCE, TYPE C LF 48,600.000 15,035.250
2.650 717.000
15,752.250 $1,900.05 $41,743.46
Category Amount: $7,394.74 $61,462.54

Project Total Amount:

$250,450.70

$1,703,421.60



